
18 Month Letting List - February 2, 2021   (INDOT update: January 15, 2020)

Letting Date Road Type of Work Location

Des & 

Contract 

Number

Previous 

Letting Date

1 S 1/13/2021 SR 28

HMA Overlay, Structural    

(TIP shows project as Road 

Rehabilitation)

From US 231 to US 52 W 

Jct

1592968     

R-38772

2 S 1/13/2021
Lindberg 

Road

Road Reconstruction (3R/4R 

Standards)

Lindberg road from 

Klondike to McCormick

1173627     

R-35297

3 S 1/13/2021 N. River Road
Intersect. Improv. W/ Added 

Turn Lanes

CR 500 N approach in 

Tippecanoe County

1401279     

R-37908

4 S 1/13/2021
Park East 

Boulevard
New Road Construction

New Road between 

Haggerty Lane and SR 38

1700405     

R-40125

5 S 1/13/2021 SR 26
Concrete Pavement 

Preservation (CPP)

From I-65 SB Ramps to 

1.49 mi E of I-65

1800569     

R-40964

6 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
SB over Buck Creek; 5.00 

mi N of I-65

1800413     

R-41002

7 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
NB over Buck Creek; 5.00 

mi N of I-65

1800414     

R-41002

8 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
NB over Sugar Creek; 

8.10 mi N of I-65

1800419     

R-41002

9 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
SB over Sugar Creek; 

8.10 mi N of I-65

1800420     

R-41002

10 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
NB over No Name Creek; 

9.80 mi N of I-65

1800437     

R-41002

11 S 2/10/2021 SR 25 Bridge Thin Deck Overlay
SB @ No Name Creek; 

9.80 mi N of I-65

1800441     

R-41002

12 S 2/10/2021 SR 25 Bridge Thin Deck Overlay

CR 300N @ SR 25 SB/NB, 

N&S RR, 1.30 mi N of         

I-65

1800445     

R-41002

13 C 4/7/2021 SR 38
ADA Sidewalk Ramp 

Construction

From 3.85 mi W of I65 to 

0.94 mi E of I-65

1900494     

R-41002
3/10/2021

14 S 4/7/2021 SR 38 Debris Removal
1.70 mi E of I-65, over S 

Fork Wildcat Creek

1801353     

R-42548

15 S 4/7/2021 SR 38

HMA Overlay, Structural    

(TIP shows project as Road 

Rehabilitation)

From 0.95 mi to 1.16 mi 

E of I-65 within the Town 

Limits of Dayton

1601073     

R-39959

16 S 4/7/2021 US 231 Pavement Patching
At CR 350S intersection 

NB outside shoulder

2001719     

R-43128

17 S 4/7/2021 I-65 Pavement Patching
From 3.44 mi S of SR 38 

to 0.5 mi S of SR 38

2002577     

R-43521

18 S 4/7/2021
Various 

Locations
Traffic Signals Modernization

Crawfordsville District 

Traffic Signal 

Modernization FY21

1801404     

T-41261

19 S 7/14/2021 District Wide Bridge Maintenance 
Various locations within 

Crawfordsville District

2001644     

B-43121

20 S 7/14/2021 SR 26 Small Structure Replacement
5.75 mi W of US 231, 

Over Southworth Branch

1500121  

R-40569

21 S 7/14/2021 US 52 Bridge Replacement Over Indian Creek
1701596  

B-40579

22 S 9/15/2021 US 52 Bridge Thin Deck Overlay
0.08 miles S of SR 26, 

over UNT Wabash River

1900666   

B-42038



Letting Date Road Type of Work Location

Des & 

Contract 

Number

Previous 

Letting Date

23 S 9/15/2021 SR 25 Bridge Painting
1.01 mi S of US 231, over 

Wea Creek

2001070  

B-42920

24 S 9/15/2021 SR 38 Bridge Painting
1.37 mi W of I-65, EB 

over N&S RR

2001073   

B-42920

25 S 9/15/2021 SR 38 Bridge Painting
1.37 mi W of I-65, WB 

over N&S RR

2001074   

B-42920

26 S 10/14/2021 SR 38 HMA Overlay, Minor Structural
1.16 mi E of I-65 to US 

421

1601074   

R-40528

27 S 11/17/2021
Sagamore 

Parkway Trail
Bike/Pedestrian Facilities

from Happy Hollow to the 

bridge over the Wabash 

River Bridge

1401287     

R-37915

28 S 11/17/2021 SR 26 HMA Overlay, Minor Structural
0.33 mi E of SR 55 to E 

jct to 8.57 mi E of SR 55

1700114   

R-40577

29 S 11/17/2021 SR 26 Small Structure Replacement 8.70 mi E of SR 55
1800130   

R-40577

30 S 11/17/2021 SR 25 Scour Protection (Erosion)
4.01 mi N of SR 28, over 

Flint Creek

2001069   

B-42056

31 S 12/8/2021 I-65
Concrete Pavement 

Restoration (CPR)

At SR 38 Interchange, 

Ramp Pavement

1900647     

R-42039

32 C 2/9/2022 SR 43 Intersection Improvement

At I-65 interchange, NB 

exit/entrance ramp 

terminus

1700188   

R-42909
12/8/2021

33 C 2/9/2022 SR 43 Intersection Improvement

At I-65 interchange, SB 

exit/entrance ramp 

terminus

1700189   

R-42909
12/8/2021

34 S 2/9/2022 I-65

Bridge Deck Replacement  

(TIP shows project as Deck 

Replacement/Widening)

NB Bridge over SR 43, 

3.13 mi N of SR 25

1601088     

B-42909

35 N 2/9/2022 I-65 Bridge Deck Replacement
0.23 mi S of SR 43; SB 

over Prophets Rock Rd

2002117   

B-42909

36 N 2/9/2022 I-65 Bridge Deck Replacement
2.50 mi N of SR 43; CR 

725N over I-65 SB/NB

2002364   

B-42909

37 N 2/9/2022 I-65 Added Travel Lanes
0.8 mi N of SR 43 to 2.43 

mi N of SR 43

2100049   

B-42909

38 N 2/9/2022 I-65 Added Travel Lanes
1.33 mi N of SR 25 to 0.8 

mi N of SR 43

2001172   

B-42909

39 N 2/9/2022 I-65 Bridge Deck Replacement

0.58 mi S of SR 43; NB 

over CSX, N 9TH ST, 

Burnett Cr

2002114   

B-42909

40 N 2/9/2022 I-65 Bridge Deck Overlay

0.58 mi S of SR 43; SB 

over CSX, N 9th St, 

Burnett Cr

2002115   

B-42909

41 N 2/9/2022 I-65 Bridge Deck Replacement
0.23 mi S of SR 43; NB 

over Prophets Rock Rd

2002116   

B-42909

42 N 2/9/2022 I-65 Bridge Deck Replacement
SB Bridge over SR 43, 

3.13 mi N of SR 25

1601090   

B-42909

Same,  New,  Change,  Not Listed, Relisted



Bid Letting Results

1/13/2021 SR 28

HMA Overlay, Structural    

(TIP shows project as Road 

Rehabilitation)

From US 231 to US 52 W 

Jct

1592968     

R-38772

Project awarded to Milestone Contractors LP for $12,874,823.69

Engineer's estimate: $15,484,710.00

Two bids submitted

Estimated completion date: October 28, 2023

1/13/2021
Lindberg 

Road

Road Reconstruction (3R/4R 

Standards)

Lindberg Road from 

Klondike to McCormick

1173627     

R-35297

Project Awarded to Rieth Riley Construction for $3,388,417.06

Engineer's estimate: $3,687,453.56

Five bids submitted

Estimated completion date: October 15, 2022

1/13/2021 N. River Road
Intersect. Improv. W/ Added 

Turn Lanes

CR 500 N approach in 

Tippecanoe County

1401279     

R-37908

Project awarded to White Construction LLC for $3,784,835.18

Engineer's estimate: $3,462,236.63

Five bids submitted

Estimated completion date: September 30, 2023

1/13/2021
Park East 

Boulevard
New Road Construction

New Road between 

Haggerty Lane and SR 38

1700405     

R-40125

Project awarded to Reith Riley Construction for $1,978,851.91

Engineer's estimate: $2,533,236.44

Five bids submitted

Estimated completion date: October 29, 2022

1/13/2021 SR 26
Concrete Pavement 

Preservation (CPP)

From I-65 SB Ramps to 

1.49 mi E of I-65

1800569     

R-40964

Project awarded to Rieth Riley Construction for $2,297,000.00

Engineer's estimate: $2,278,391.64

Two bids submitted

Estimated completion date: November 13, 2021


